
I-3306A / W-5707C Design-Build Procurement Timeline

RFQ Advertisement February 1, 2021

Statement of Qualifications due from Design-Build Teams March 2, 2021

Department Announces Short-listed Teams March 17, 2021

Department Issues Industry Draft RFP to Short-listed Teams March 24, 2021

First Meeting with Short-listed Teams April 7, 2021

Archer Western Construction, LLC 9:00 a.m.

Flatiron Constructors, Inc. 10:15 a.m.

Fluor - United JV 11:30 a.m.

The Lane Construction Corporation 1:45 p.m.

Department Holds Statement of Qualifications Debriefs Week of April 12, 2021

Department Issues Second Industry Draft RFP to Short-listed Teams April 23, 2021

Second Meeting with Short-listed Teams May 5, 2021

Archer Western Construction, LLC 9:00 a.m.

Flatiron Constructors, Inc. 10:15 a.m.

Fluor - United JV 11:30 a.m.

The Lane Construction Corporation 1:45 p.m.

Department Issues Final RFP to Short-listed Teams May 20, 2021

Technical Proposals and Fuel Usage Factor Chart / Estimate of Quantities Due July 27, 2021

Sealed Price Proposals Due August 10, 2021

Technical Presentations by Short-listed Teams August 11, 2021

Archer Western Construction, LLC 8:30 a.m.

Flatiron Constructors, Inc. 10:30 a.m.

The Lane Construction Corporation 1:00 p.m.

Open Price Proposals August 17, 2021

Department Holds Technical Proposal Debriefs (Pending Contract Execution) Week of September 13, 2021

NOTE: All dates are approximate and subject to change.

I-40 Widening from I-85 in Orange County to the Durham County Line with Interchange Modifications, 

Including the I-40 / NC 86 Interchange; and I-40 Westbound Temporary Pavement Marking and Overhead Lane 

Use Sign Modifications near US 15-501 in Durham County 

June 18, 2021


